Ecology Permit Timeliness Targets

Addendum to the 2003-2004 Governor's Performance Agreement - Quarter Two

Permit Completeness Draft Final Other Comments
Type Determination Permit Decision Target
Air Operating Target: 60 days . Target: 180 Target: 548
Permit days days Cumulative data representing Quarters 1 and 2. Missed
# Actions 5 5 ) targets for 2nd quarter draft permits were due mostly to
- backlog clean-up, and one was at the applicant’s request.
0# Meet!ng Target 50 10 60 Missed targets on 2" quarter final decision were mostly due
% Meeting Target 100% 20% 75% to backlog clean-up, and one was due to extensive
Average Days 15 695 19.6 mo negotiation with permit applicant.
# Approved:# Denied 8:0
Notice of Target: 30 days | Target: 60 Target: 60 Cumulative data representing Quarters 1 and 2. Missed
Construction days days targets on 2" quarter activity were due to backlog clean up
# Actions 20 13 22 and a permit consolidation exercise.
# Meeting Target 15 12 19
% Meeting Target 75% 92% 86%
Average Days 46.45 44.37 34.7
# Approved:# Denied 22:0
Prevention of Target: 30 days | Target: 60 Target: 120 Cumulative data representing Quarters 1 and 2. There were
Significant days days no missed targets in the 2" quarter.
Deterioration
# Actions 3 3 3
# Meeting Target 3 1 3
% Meeting Target 100% 33% 100%
Average Days 29.6 70.3 21.3
# Approved:# Denied 3:0
Shoreline Target: 7 days Not N/A
Management applicable
Substantial
Development
# Actions 180
# Meeting Target 99
% Meeting Target 55
Average Days 8.7
# Approved:# Denied N/A
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Shoreline Target: 14 days N/A Target: 30
Conditional Use days after
& Variances receiving
complete
application
# Actions 2 71
# Meeting Target 1 61
% Meeting Target 50% 86%
Average Days 25 17.8
# Approved:# Denied NA 69:3
Shoreline N/A Target: 30 Target Proviso: Only if CWA 404 Corps/401 Water Quality
Management days Certification is not involved
CZM Consistency
Determination
# Actions 6
# Meeting Target 6
% Meeting Target 100%
Average Days 17
# Approved:# Denied 6:0
401 Water Target: 10 days Target: 90 The new Aquatics Project Tracking System (APTS) is
Quality to determine days for 90% complete and will be deployed statewide beginning
Certification whether of the November 1, 2003. We will begin reporting on this measure
application is applications in the 3" quarter of this year.
reviewable

# Actions

See Comment

See Comment

# Meeting Target

% Meeting Target

Average Days

# Approved:# Denied

[Note: We reported on this measure last year for the
Northwest Regional Office only as part of pilot project.
Tracking and reporting was done by hand and was a time-
consuming process. APTS was developed to increase our
efficiency in tracking, reporting, and decision-making in our
401 permitting work.]
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Individual State Target: 60 days Not Not Target: # Actions = the number of opportunities to meet the target
and NPDES to have a Applicable Applicable Schedule
Permits response to established Values have significantly improved from previous quarters
90% of new for 80% of due to changes in operating practices. Quarter 1 values
applications new apps were also corrected by positively counting verbal
- notifications to applicants. However, new operating
# Actions 15 13 practices require completeness and schedule notifications to
# Meet!ng Target 13 13 be provided to applicants in a formal letter.
% Meeting Target 86% 100%
Average Days 26 N/A
# Approved:# Denied N/A N/A
General Permits Target: 45 days Not Not Not # Actions = the number of opportunities to respond in a
Industrial [90% of new Applicable Applicable Applicable timely manner
Stormwater applications
received after # meeting target = number of actions which, within 45 days,
July 1, 2003] either received permit coverage, received a letter explaining
how to make the application complete, or received a letter
# Actions 34 denying coverage.
# Meeting Target 17
% Meeting Target 50% Quarter_ 2 values were not as good. as quar.ter 1 due t_o
Average Days 8 cqmpetlng Work_load related tq assisting existing applicants
# Approved:# Denied N/A vv_|t_h new sam_pl_lng and reporting procedures_ as well as _
hiring and training temporary staff to help with researching
and entering backlogged stormwater data into database.
General Permits Target: 45 days Not Not Not Tracking does not begin until July 2004
Construction [90% of new Applicable Applicable Applicable
Stormwater applications
Permit received after
July 1, 2004]
# Actions N/A

# Meeting Target

% Meeting Target

Average Days

# Approved:# Denied
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